


**VALLEY DESIGN  
 & CONSTRUCTION, INC.**  
 825 E 3000 N (Hwy 193) Suite D  
 LAYTON, UTAH 84041  
 PHONE (801)927-9542  
 FAX (801)927-9544

PROPOSED CHANGE ORDER 27 #1



TO: MHTN ARCHITECTS		PHONE	DATE 7/17/2019
42 East South Temple		JOB NAME Tooele Children's Justice Center	
Salt Lake City, Utah 84111		JOB LOCATION Tooele Utah	
PROJECT NUMBER	EXISTING CONTRACT DATE	TIME EXTENSION N/A	JOB PHONE 801-589-2747
WE HEREBY AGREE TO MAKE THE CHANGE(S) SPECIFIED BELOW:			
As per discussion we are removing the ADA operator from door 117A We have added a standard closer to the door			
Credit from Robert I Merrill attached			
			-\$641.00
<b>Total</b>			<b>-\$641.00</b>
<b>NOTE:</b> This Change Order becomes part of and in conformance with the existing contract			
<b>WE AGREE</b> hereby to make the change(s) specified above at this total price:			<b>ADD</b> <b>-\$641.00</b>
AUTHORIZED SIGNATURE (CONTRACTOR)		PREVIOUS CONTRACT AMOUNT	
Chad Jones		REVISED CONTRACT AMOUNT	

**ACCEPTED** - The above prices and specifications of the Change Order are satisfactory and are hereby accepted. All work is to be performed under the same terms and conditions as specified in the original contract unless otherwise specified.


1 Aug. 2019  
 DATE OF ACCEPTANCE  
  
 SIGNATURE (OWNER)  
 SHAWN MILNE  
 COUNTY COMMISSIONER

**Project: 218101 - Tooele County Children's Justice Center  
 Contemplated Change Order # 9  
 Return of LCN 9142 w/ Restock and Freight & Add Closer**

<b>-1 Single Door #117A</b>	<b>EXTERIOR from Foyer 117</b>	<b>RHR</b>
<b>1 Single Door #117A</b>	<b>EXTERIOR from Foyer 117</b>	<b>RHR</b>
-1 Door Operator	9142 REG	ANCLR
1 Door Closer	SC71 SS SC70-18PA TBWMS	689

**Section Totals**

08 71 00 Door Hardware- Return Operator & Add Closer		-\$627.67
Freight and Delivery		\$30.00
	<b>Pre-Tax Total</b>	<u>-\$597.67</u>
<b>Taxes</b>		
	UT - Utah	-\$43.33
	<b>Tax Total</b>	<u>-\$43.33</u>
	<b>Grand Total</b>	<u><u>-\$641.00</u></u>

From: **Rachael Cowan** rcowan@tooeleco.org   
Subject: FW: Tooele CJC PCO27  
Date: July 20, 2019 at 8:54 AM  
To: Shawn Milne smilne.tooelecounty@gmail.com, Scott Broadhead sbroadhead@tooeleco.org, Tom Tripp ttripp@tooeleco.org, Kendall Thomas kthomas@tooeleco.org



Attached is the recent change order (which is a credit). I do need approval from the past change orders ASAP. VDC (the contractor) is awaiting these approvals. I also need an answer on the fire alarm and elevator contracts before they can move forward getting the inspections they need. The elevator inspections can be up to 4 weeks out and they won't let us schedule it without a contract.

Thanks,  
Rachael

**From:** Lincoln Murphy <Lincoln.Murphy@mhtn.com>  
**Sent:** Thursday, July 18, 2019 8:03 AM  
**To:** Robert PINON <Robert.PINON@mhtn.com>; Mark McKendrick <mmckendrick@tooeleco.org>; Rachael Cowan <rcowan@tooeleco.org>; chad@vdc-inc.com; paul@vdc-inc.com  
**Subject:** Tooele CJC PCO27

## Disclaimer

The information contained in this communication from the sender is confidential. It is intended solely for use by the recipient and others authorized to receive it. If you are not the recipient, you are hereby notified that any disclosure, copying, distribution or taking action in relation of the contents of this information is strictly prohibited and may be unlawful.

This email has been scanned for viruses and malware, and may have been automatically archived by **Mimecast Ltd**, an innovator in Software as a Service (SaaS) for business. Providing a **safer** and **more useful** place for your human generated data. Specializing in; Security, archiving and compliance. To find out more [Click Here](#).



TCJC PCO-27 -  
approved.pdf