



CHANGE ORDER

Tooele County
Signed services proposal
date 12/20/2018
Contract # EU-14945-
17603969

Document Version: 1

Document Date: 06/05/2019

THIS PROPOSAL IS VALID FOR A
PERIOD OF **90** DAYS FROM THE
ABOVE DATE.

©2019 Hyland Software, Inc.

All Rights Reserved

Information in this document is subject to change and does not represent a commitment on the part of Hyland Software, Inc. until attached to a services contract.

The information contained in this document is confidential and proprietary to Hyland Software, Inc. It is provided solely for the use of Tooele County to describe the approach and work being proposed. This information may not be used for any other purpose and may not be further distributed. Any recipient of this document who is unwilling to agree to these conditions should return the document to Hyland Software, Inc. without reviewing the contents or making further distribution. Review of this document shall constitute agreement to the restrictions stated above.

TABLE OF CONTENTS

SUMMARY OF PROPOSED CHANGE 2

SUMMARY OF PROPOSED CHANGE

Hyland Software, Inc. (“Hyland”) and Tooele County (“Customer”) have entered into Services Proposal attached to Master Software License, Services and Support Agreement as Exhibit A, signed by the parties on or about December 20, 2018. Now the parties desire to revise the services described in the aforementioned agreement and by executing this Change Order agree to the changes specified herein to the aforementioned agreement.

The City has requested that two deliverables in the Pricing Table be removed from the Project scope and cost. The replacement pricing table and affected payment milestone (Milestone 3) has been updated below.


Project Name	Estimate Type	Hours	Amount
Project 1 - SIRE Foundation Service Bundle	Fixed	N/A	\$5,000.00
Volume			\$4,180.00
Unity Client Training (Promotion)	Fixed	6	\$0.00
Document Imaging Scan Training	Fixed	2	\$430.00
Project 2 - SIRE AgendaPlus Service Bundle	Fixed	N/A	\$2,955.00
Agenda User Training	Fixed	8	\$1,720.00
Agenda To Go User Training and Setup	Fixed	4	\$860.00
OnBase API Certification - Per Person Online TRAPI1-CO 1	Fixed	1	\$3,000.00
Total			\$18,145.00

Payment Milestone 3:

- \$1,653.00 will be invoiced by Hyland to Customer upon joint verification by Hyland and Customer that the all documented deliverables have been meet and accepted for a period of 30 days after go live.

Services described in this Services Proposal will be delivered in accordance with the terms of the current Master Software License, Services and Support Agreement in place between Hyland and Customer, contract #EU-14945-17603969.

Tooele County

By: 

Name : (Print)

Tom TRIRA


Title :

Tooele County Commissioner

Date :

12 June 19

Hyland Software, Inc.

By: 

Name : (Print) Valt Vesikallio

Title : Vice President, Global Services

Date : June 13, 2019