



ADDITIONAL SERVICES AGREEMENT

DATE: April 15, 2020
PROJECT NAME: Tooele County Tie Sheets
ENSIGN PROJECT NUMBER: T1891A
ADDITIONAL SERVICE: Addendum 4
CLIENT: Tooele County Recorder
Representative: Jerry Houghton
47 South Main Street
Tooele, UT. 84074

Civil Engineering
Land Surveying
Structural Design
Water Design
Aerial Technologies

This is authorization to perform additional services on the project as noted in the proposal dated April 15, 2020

1. Ensign Engineering agrees to perform the following additional service(s) as outlined below.
 - a. Grantsville Section Corner Monument Rehabilitation Per Request Letter
2. CLIENT agrees to compensate for such additional services in accordance with the terms of the original agreement for additional amount(s) stated below.
 - a. \$4,800.00 (\$800.00 we will be from the credit)
3. Ensign Engineering has provided the additional services as outlined in the tasks above for work performed from April 15, 2020 thru completion. All other terms and conditions of the original Agreement shall remain in full force and effect.

By signing below, the parties give consent and affirm that each has reviewed and understands the requirements set out above. Furthermore, each party agrees that they shall be bound by each and all of the said provisions. A reproduction of this agreement shall serve and may be relied upon as an original.

CLIENT:	ENSIGN ENGINEERING:
Per: <u>Jerry Houghton</u> <small>Jerry Houghton (Apr 15, 2020)</small>	Per: <u>[Signature]</u>
Name: <u>Jerry Houghton</u>	Name: <u>Douglas Kinsman</u>
Title: <u>Tooele County Recorder/Surveyor</u>	Title: <u>Principal</u>
Date: <u>Apr 15, 2020</u>	Date: <u>April 15, 2020</u>

SALT LAKE CITY
45 West 10000 South, Ste 500
Sandy, UT 84070
P 801.255.0529

LAYTON
1485 W Hill Field Rd, Ste 204
Layton, UT 84041
P 801.547.1100

CEDAR CITY
1870 North Main Street, Ste 104
Cedar City, UT 84721
P 435.865.1453

TOOELE
169 N. Main Street, Unit 1
Tooele, UT 84074
P 435.843.3590

RICHFIELD
225 North 100 East
Richfield, UT 84701
P 435.896.2983