

CHANGE ORDER REQUEST FORM



GENERAL CONTRACTOR

Broken Arrow Inc.
 8960 Clinton Landing Road
 Lakepoint, Utah 84074
 Main Office: (801) 355-0527
 Fax Number: (801) 252-7501

Project Manager: Sonny Smith
 Contact Number: (435) 241-588

Date: May, 20 2020

TO: Ensign Engineering & Land Surveying
 169 N. Main St.
 Tooele, UT 84074

CHANGE DIRECTIVE NO. 2

Project: Bates Canyon & Cambridge Intersection
 JOB #: B1919
 Address: Bates Canyon & Cambridge Intersection
 Start Date: November 12, 2019
 Finish Date: TBD

DESCRIPTION

This Change Order references additional work outside of the original contract agreement and/or adjusts items within the current contract agreement. The description includes the following:		
1.	ADD - Cost of Surety Bond for UDOT Encroachment Permit	\$ 1,250.00
Total Amount:		\$ 1,250.00

COST AND DURATION SUMMARY

Original Contract Amount	\$	117,528.31	Summary of Orders	Amount	Contract Calendar Days:
Billed To Date	\$	77,693.95	Change Order No. 1	\$ 45,507.00	Revised Contract Calendar Days:
Remaining Contract Amount:	\$	39,834.36	Change Order No. 2	\$ 1,250.00	Previous Finish Date:
Revised Contract Amount:	\$	164,285.31	Change Order No. 3		New Finish Date:
Billed To Date:	\$	77,693.95	Change Order No. 4		
Revised Remaining Contract Amount:	\$	86,591.36	Change Order No. 5		

CONTRACT SUMMARY:

Upon signature approval of this Change Order, the contract is hereby modified to include the changes specified herein, and this change order is hereby made a part of the titled contract. The work shall be performed and completed in accordance with the contract documents and the project schedule shall be adjusted as required to allow sufficient time to complete the additional work. Payment terms shall follow the contract agreement terms. This Change Order shall include labor and materials to complete the work as described. The terms and other provisions of the original agreement and/or purchase order which are not expressly changed above are to remain.


ACCEPTED BY:

Broken Arrow Inc.

Date

[Signature]
 Project Owner Representative

9 June 2020
 Date



ATTEST:

[Signature]
 MARILYN K. GILLETTE
 TOOELE COUNTY CLERK