

## AMENDMENT

Tooele County – 2021 Roads Shop Storm Drain Project IFB.

Due to construction material supply chain shortages the completion date for the Tooele County – 2021 Roads Shop Storm Drain Project will be extended from December 31<sup>st</sup>, 2021, to February 18<sup>th</sup>, 2022. Each bidder shall attach an additional document that details what Item numbers shown in the Base Bid Schedule 00410 they anticipate being completed by December 31<sup>st</sup>, 2021.